

Initiation Phase Checklist

Client	Thread Hues – Raghav Dhawan
Completed by	Ritesh (PM)

To be completed by day 15.

N	Description	Y	N
1	Has the project manager been identified?	Y	
2	Has all background documentation been reviewed, including contracts?	Y	
3	Has the project team been established?	Y	
4	Is the project goal/vision defined?	Y	
5	Are the initial roles and responsibilities documented?	Y	
6	Have major project constraints been identified?	Y	
7	Are the project objectives clear and measurable?	Y	
8	Have all NDAs been collected and merged?	Y	
9	Is the project feasible?	Y	
10	Is the project ready to proceed to the Planning Phase?	Y	

Over the first 15 days of the Thread Hues engagement, I reviewed the project proposal and KYC documents in detail to ensure a strong understanding of the client's background and objectives before initiating any work.

I assembled a team of five consultants and conducted an initial team briefing to align everyone on the project scope, expectations, and communication cadence.

I ensured all NDAs were collected from every team member in line with Blackmont's compliance requirements prior to any client-facing activity. We had the first client call on 30th June 2026 with Raghav Dhawan of Thread Hues, confirming the priority areas of market research, website analysis, and social media analysis, while formally de-prioritizing the B2B scope for this engagement. Following the call, I have documented and distributed the minutes to both the client and Blackmont leadership to maintain full transparency. I developed a comprehensive 8-week project plan structured across two phases, supported by a task tracker, client deliverables tracker, and team progress tracker to ensure structured delivery throughout the engagement. I established a weekly Thursday submission deadline for consultant outputs, allowing me to review and quality-check all work before it is passed to the strategic partner for sign-off. I have formally assigned four research tasks to the team for Week 2, covering market sizing, customer persona development, website audit, and Instagram profile analysis. Team has maintained regular communication with both the team and Blackmont leadership, escalating engagement concerns where necessary and ensuring the project remains on track. We are confident the project is progressing well and the team is on course to deliver Phase 1 findings to the client by the end of Week 4.

Planning Phase Checklist

To be completed by day 30.

N	Description	Y	N
1	Have all team members actively contributed to their assigned tasks?	Y	
2	Has the work breakdown structure been developed?	Y	
3	Has the project timeline been adhered to so far?	Y	
4	Has there been regular and effective communication within the team?	Y	
5	Are all deliverables clearly defined, and measurable?	Y	
6	Is the project organization clearly defined?	Y	
7	Is the client engaged and responsive to communications?	Y	
8	Has the client provided feedback on initial deliverables or progress?	Y	
9	Have any risks or issues been encountered and addressed?	Y	
10	Does the plan present a feasible strategy to achieve the project objectives?	Y	

Please include a 10-line summary covering the planning phase of the project (first 30 days). Focus on key elements such as team meetings, proposal tasks covered, client communication, role and task allocation, early-stage planning, and any foundational research or documentation produced to set the groundwork for execution.

Following the completion of the initiation phase, the project moved into active planning and delivery, with all five consultants assigned to clearly defined workstreams aligned to the Phase 1 research objectives.

A comprehensive 8-week project plan was developed and shared with the team, structured across two four-week phases, with each task assigned a clear owner, submission deadline, and priority level.

Work breakdown structures were established across five key workstreams: market research, website analysis, social media analysis, brand and positioning, and client deliverables, ensuring full coverage of the agreed project scope.

Weekly communication cadence was maintained throughout the planning period, with the team receiving task briefs via email, supported by WhatsApp messages to ensure timely acknowledgement and action.

All four Week 1 deliverables were completed on schedule: market sizing, customer persona development, website UX audit, and Instagram profile audit, with outputs reviewed and shared with the client.

A weekly Thursday submission deadline was implemented across all workstreams, allowing the Project Manager to review outputs before passing them to the strategic partner for sign-off prior to client delivery.

The client, Raghav Dhawan, has been actively engaged throughout the planning phase, providing key brand-side data including revenue figures, production capacity, and growth ambitions to support the market sizing analysis.

Team responsiveness has been monitored closely, with task assignments made on a first-come, first-served basis to encourage engagement; any delays were followed up promptly and escalated where necessary.

Risks identified during this phase include one instance of a consultant missing a scheduled team call and a client availability conflict, both of which were managed without impact to the project timeline.

The project remains on track and the plan presents a feasible and well-structured strategy to achieve the client's primary objective of increasing sales and improving customer engagement for Thread Hues within the 8-week timeline.

Blck.

Execution & Delivery Checklist

To be completed by day 45.

N	Description	Y	N
1	Is the team on track with the project timeline?	Y	
2	Has the client reviewed and approved preliminary deliverables?	Y	
3	Are key deliverables in progress and aligned with initial objectives?	Y	
4	All research and analysis tasks been completed or are near completion?	Y	
5	Has the client been consistently engaged and responsive?	Y	
6	Are there any blockers or risks currently impacting progress?		N
7	Are draft outputs being peer-reviewed before client submission?	Y	
8	Has the final presentation deck structure been started?	Y	
9	Are consultants collaborating effectively and attending weekly meetings?	Y	
10	Is the project on track to be completed by the agreed deadline?	Y	

The execution and delivery phase of the Thread Hues engagement progressed strongly, with all five consultants actively completing their assigned research tasks across the five agreed workstreams over Weeks 1, 2, 3, and 4.

Weekly team calls were maintained throughout this phase, providing a structured forum for progress updates, task alignment, and issue resolution, ensuring all consultants remained engaged and informed.

The first client call was held with Raghav Dhawan during Week 2, during which the team presented their initial findings and Raghav provided key brand-side data — including revenue figures, production capacity, and growth targets — which directly informed the market sizing analysis.

Weekly client update calls were established as the standard engagement cadence, with each consultant presenting their research findings in a structured format: Current Business Scenario, Research, and Outcome.

All Phase 1 research tasks were completed on schedule, covering market sizing and consumer trends, competitor landscape and website benchmarking, website UX audit, Instagram and SEO analysis, and customer persona and brand identity development. Draft outputs were reviewed by the Project Manager each Thursday and Friday before being passed to the strategic partner for sign-off, ensuring all client-facing deliverables met Blackmont's quality standards.

The Phase 1 Summary presentation was compiled, reviewed, and presented to the client on 31 July 2026, covering all five research workstreams with data-backed insights, benchmarking analysis, and actionable recommendations.

The client engaged positively throughout the execution phase, attending weekly calls, reviewing outputs, and providing constructive feedback that will feed directly into the Phase 2 strategy development.

Minor engagement challenges were noted with one consultant's call attendance, which was addressed promptly through direct follow-up, with no impact on the quality or timeliness of deliverables submitted.

The project is firmly on track to meet the agreed deadline, with Phase 1 successfully completed and the team well-positioned to transition into Phase 2, where strategy development and recommendations will be the primary focus.

Exit Phase Checklist

To be completed by final day.

N	Description	Y	N
---	-------------	---	---

1	Have all final deliverables been submitted and approved by the client?		
2	Have the main project objectives been fully completed?		
3	Has a final presentation been delivered to the client?		
4	Has the final team meeting taken place?		
5	Have all team members been informed that the project has ended?		
6	All appropriate project staff have been notified of departure?		
7	Has the client confirmed satisfaction with the results?		
8	Has the Project Manager tailored, signed, and shared a PDF LOR for each consultant? (ONE DRIVE FOLDER: PROJECT MANAGERS)		
9	Has the Project Manager submitted the team evaluation to the CEO?		
10	Has the final deck been shared and approved by the CEO?		

N.8: Letters of Recommendation (LORs)

Please note the following requirements when completing this task:

- **This is the most important task when closing a project** and must be completed for every consultant.
- The **Project Manager** is responsible for preparing and issuing a **personalised Letter of Recommendation** for each consultant based on their individual performance and contributions.
- All LORs **must be sent in PDF format**.
- Please ensure you **include your signature** on each letter before sending.
- When sending the LORs to consultants, CC juanyanes@blackmontconsulting.com on every email for record-keeping purposes.

Thank you for ensuring this task is completed to a high standard, as these letters are an important part of our consultants' internship experience.

Please provide a brief 10-line summary of the final phase of the project. This should include key activities such as final tasks completed, presentation preparation, client feedback, team coordination, and any concluding insights or outcomes.