

Progress Log : Weeks 1–2

1. What I've done:

In the last two weeks I have read the comments on my research proposal for CS957, and made some corrections to the difference between aims, objectives and milestones for the dissertation.

I found the relevant SEPA flood datasets for Glasgow (Potentially Vulnerable Areas v2 and FRM Local Plan Districts v2) and downloaded them, preferring datasets available in something smaller than the much larger model files since they are the official designation of flood hazard risk by SEPA.

Then configured my development environment using VS Code, and loaded and plotted both datasets, which I found to be clearly clustered around Glasgow and the central belt, as expected.

Currently working on the data collection, where I am looking for further environmental features to add to the SEPA data, and initiated EDA of the data I have collected so far.

2. Issues or barriers:

No significant obstacles faced until here. Although I am not sure if the Potentially Vulnerable Areas dataset is of the level of detail required for neighbourhood-level analysis within Glasgow, I need guidance on which other features (elevation, rainfall, distance to the Clyde) to prioritise for this.

3. Next two weeks planning:

I plan to finish up data collection and exploratory data analysis, coordinate reference system between all datasets and get started with data sourcing for analysis.

Also submit my ethics application on the CIS portal and start writing my introduction and data chapters of the dissertation.